

**Virginia Department of Transportation
Transform 66 Outside the Beltway
Procurement Schedule**

Milestone	Date
Meet with private sector	June 29/ July 1, 2015
Briefing of PPTA Advisory Committee	Early July 2015
CTB briefing & action	July 15, 2015
PPTA Advisory Committee decision	Late July 2015
RFQ Issuance	Late July 2015
RFQ Responses	Late September 2015
Announcement of shortlisted teams	Mid October 2015
Proprietary meeting(s)	Mid/Late October 2015
Recommendation to Governor	November 2015
NEPA approval	December 2015
Draft RFP	December 2015
Final RFP	May 2016
Proposals due date	July 2016
Announcement of Best Value Proposer	August 2016
Commercial Close	September 2016
Financial Close	March 2017