EXHIBIT U-1

CONSTRUCTION PERIOD NON-COMPLIANCE POINTS TABLE

Element is defined as the individual non-compliant category as listed below in the table. Each element has a corresponding Level of Severity
as indicated in Table 11-1 of the Agreement. These elements are indicated by their various identifiers such as PM01 or S02 or EO3.

Cure Period is defined as the amount of time the Developer has to commence and remedy the specific element non-compliant condition. In
the event the Developer fails to remedy the non-compliant condition within the cure period, the accumulation of uncured points and any
associated liquidated damages will increase in accordance with Table 11-1 of the Agreement and a new cure period will commence. Continual
failure to remedy the non-compliant condition over subsequent consecutive cure periods will ultimately accrue to the maximum amount of
uncured non-compliant points and liquidated damage values.

Interval of Recurrence is defined as the period of time over which the Developer must demonstrate compliance and not have a recurrence of
the same non-compliant condition that was originally noted as being non-compliant. In the event the Developer breaches the Interval of
Recurrence, a new cure period will commence for the non-compliant condition causing the breach of the Interval of Recurrence. Subsequent
breaches of the Interval of Recurrence will cause uncured non-compliant points and associated liquidated damages to accrue from the previous
level of breach.

Cure Period Time commences from the moment of Department notice to the Developer of the non-compliant condition through the period
indicated for the specific element. Excluding elements with hourly values, cure periods that expire after 5:00 P.M. EST will be extended to
10:00 A.M. the following day.

Impact of Accumulated Noncompliance Points

Total Cumulative Number of Uncured  Total Cumulative Number of Cured and Uncured

Points Points* LI
50 100 Increased Monitoring by the Department
100 225 Remediation Plan to be submitted to the Department
150 350 VDOT may exercise its rights under Article 19 of the
Agreement

*Cumulative Non-Compliance points are measured on a 365-day rolling period.
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Interval of
Recurrence

Level of Cure
Severity Period
(A, BorC)

Minimum Performance
Requirements

Element | Description Required Task

PMO1

PMO02

PMO03

PMO04

PMO05
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DQMP

QAM

Deputy QAM's

CQMP

DBE/SWaM
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Project Management

Maintain compliance
with approved Design
Quality Management
Plan

Maintain compliance
with approved Quality
Assurance Manual

Perform required roles
and responsibilities for
designated positions at
required level of support

Maintain compliance
with the approved
Construction Quality
Management Plan

Maintain compliance
with the approved
DBE/SWaM Plan

As required in the Design Quality
Management Plan and the VDOT
DB QA/QA Manual

As required in the Design and
Construction Quality Management
Plans and the VDOT DB QA/QC
Manual

As required in the Design and
Construction Quality Management
Plans and the VDOT DB QA/QC
Manual

As required in the Construction
Quality Management Plan

As required in the approved
DBE/SWaM Plan

5 Days 10 Days

5 Days 10 Days

5 Days 10 Days

5 Days 10 Days

5 Days 10 Days
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Element | Description Required Task Minimum Performance Level of Interval of

Requirements Severity Recurrence
(A,BorC)
PMO06 Public Outreach Maintain compliance As required in the Communications, A 5 Days 10 Days
with the approved Consultation, Public Outreach and
Communications, Community Education Plan

Consultation, Public
Outreach and
Community Education

Plan

PMO07 Right of Way Maintain compliance As required in the Right of Way A 5 Days 10 Days
with the approved ROW | Plan
Plan

PMOS8 Submittals Maintain compliance As required in the Technical A 2 Days 5 Days
with the submittal Requirements Section 1.2.2 with
process as required in respect to quality, compliance, and
the Comprehensive timeliness of submittals

Agreement and
Technical Requirements

Safety
S01 Daily or Weekly Perform weekly site VDOT 2016 Road and Bridge C N/A 15 Days
Site Safety safety inspections for Specifications Section 107.17 and
Inspections compliance with Safety  Developer’s Health, Safety and
Plan. Security Plan
S02 Safety Inspection Note and correct any VDOT 2016 Road and Bridge B 4 Hours 10 Days
Violations violations found during | Specifications Section 105.16 and
any daily or weekly Developer’s Health, Safety and
safety inspection Security Plan
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Element | Description Required Task Minimum Performance Level of Interval of

Requirements Severity Recurrence
(A,BorC)
S03 Housekeeping Inspect work areas for VDOT 2016 Road and Bridge A 1 Day 5 Days
good housekeeping Specifications Section 105.16 and
measures, materials Developer’s Health, Safety and
properly stored, trash Security Plan

and dunnage disposed of
on a weekly basis

S04 Fall Protection Daily inspection of work = 26 CFR 1926 OSHA Section 501 C N/A 15 Days
areas for fall protection  and Developer’s Health, Safety and
measures and hazard Security Plan

identifications. Note any
violations and verify
immediate correction

S05 PPE Daily visual inspection 26 CFR 1926 OSHA Section 102 B 1 Hour 10 Days
of worker PPE for and Developer’s Health, Safety and
compliance with project = Security Plan
specific Health and
Safety Plan and VDOT
requirements. Note
violations and verify
immediate correction

S06 Health, Safety and | Maintain compliance Developer’s Health, Safety and B 8 Hours 10 Days
Security with the Health, Safety ~ Security Plan
and Security Plan for
elements not specifically
indicated above
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Element | Description Required Task Minimum Performance Level of Interval of
Requirements Severity Recurrence

(A, BorC)

Environmental Compliance

EO1 Erosion and Inspection of all erosion = VDOT 2016 Road and Bridge B 1 Day 5 Days
Sediment Control | and sediment control Specifications Section 107.16 and
measures - note DEQ requirements

violations and corrective
measures to be taken

E02 SWPPP Comply with all VDOT 2016 Road and Bridge B 1 Day 5 Days
requirements of the Specifications Section 107.16 and
SWPPP including DEQ requirements
updates and record
keeping
EO3 Reporting Comply with all VDOT  VDOT C107 A 1 Day 5 Days

reporting requirements

EO4 Fuel Spills Timely reporting of any | Institute corrective action in B 12 Hours 15 Days
and all spills occurring compliance with the requirements of
within the construction the Project-specific Health and
zone. Note damage and | Safety Plan
corrective actions
required. Provide
remediation as required
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Element | Description Required Task Minimum Performance Level of Interval of
Requirements Severity Recurrence

(A, BorC)

EO5 Permit Compliance = Monitor compliance Comply with all permit B 1 Day 15 Days
with water quality, Army  requirements
Corp of Engineers,
NPDES and other
Permits obtained during
construction

EO6 Environmental Maintain compliance As required in the Environmental B 1 Day 10 Days
Management Plan | with the Environmental =~ Management Plan
Management Plan

Maintenance of Traffic

MOTO01 | Temporary Continually monitor the = Maintain roadway surfaces that are A 1 Day 5 Days
Roadway Surfaces | Project and maintain being used for TTC, including
traffic control and safety | detours and temporary facilities, free
devices of dust, rutting and potholes.

Maintain manholes, crosswalks, and
joints not to exceed one (1) inch
above the riding surface in
accordance with the VDOT
Standards and Specifications

Virginia Department of Transportation -6- Comprehensive Agreement
Transform 66 P3 Project Exhibit U-1
Final RFP Addendum #2, September 12, 2016 Construction Period Non-Compliance Points Table



Element | Description Required Task Minimum Performance Level of Interval of

Requirements Severity Recurrence
(A, BorC)
MOTO02 | Access Continually monitor the ' Provide and maintain continuous B 1 Hour 4 Hours
Project and maintain access for residents and businesses

proper access for the safe = along frontage roads, arterials,
and efficient movement  secondary roads, and at all

of all vehicles and intersections including
pedestrians driveway maintenance as necessary
for a safe, stable and reasonable
access
MOTO03 | Detours Continually monitor the = Operate and maintain all detours in C N/A 4 Hours
Project and maintain accordance with the Contract

proper access for the safe = Documents including all signs,
and efficient movement | arrow boards, variable message

of all vehicles and signs, etc. for the safe passage of
pedestrians traffic, pedestrians, and bicycle
movements
MOTO04 | Signs Continually monitor the = Timely installation and removal or B 1 Hour 4 Hours
Project to insure all covering of temporary detour signs

detour traffic control and = and devices
safety devices are
installed and maintained

properly
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Element | Description Required Task Minimum Performance Level of Cure Interval of

Requirements Severity Period | Recurrence
(A,BorC)
MOTO05 @ Traffic Control Continually monitor the = Operate and maintain traffic control B 4 Hours 1 Day
Devices Project to install and devices including signs, barricades,
maintain traffic control lights, and barrels and cones in
and safety devices accordance with the Contract

Documents and keep these devices
in the correct position, properly
directed, clearly visible, upright, and

clean
MOTO06 @ Temporary Work Continually monitor the = Operate and maintain temporary B 2 Hours 1 Day
Zone Signs Project to install and work zone signs in accordance with
maintain temporary the Contract Documents with
traffic control signs appropriate hardware, supports, and

meet the requirements as set forth in
the Contract Documents

MOTO07  Maintenance of Continually monitor the  Provide and maintain business signs A 12 Hours 1 Day
Existing Signs Project and maintain all  in accordance with the Contract
existing signs Documents including ensuring that

the retro-reflective sheeting meets
the requirement of the Contract
Documents
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Element | Description Required Task

MOTO08 @ Channelizing Continually monitor the
Traffic Control Project and maintain all
Devices temporary channelizing
traffic control devices
MOTOQ9 @ Temporary Traffic =~ Continually monitor the
Signals Project and maintain
temporary traffic signals
MOT10 @ Concrete Traffic Continually monitor the
Barrier Service Project and maintain
temporary concrete
traffic barrier service
MOT11 @ Temporary Continually monitor
Pavement condition for integrity,
Markings reflectivity, continuity,
etc.
MOT12  Maintenance of Maintain compliance

with the Maintenance of
Traffic Plan

Traffic Plan

Interval of
Recurrence

Cure
Period

Level of
Severity
(A,BorC)

Operate and maintain high intensity B
flashing lights, warning and

channelizing devices including

cones, barrels, temporary barriers,

arrow boards, portable changeable

message signs (PCMS), portable

regulatory signs, etc. in accordance

with the Contract Documents

Minimum Performance
Requirements

4 Hours 1 Day

Provide temporary equipment C N/A
necessary to restore intersection

signal operation

VDOT 2016 Road and Bridge A
Specification Section 512

5 Days

2 Days 5 Days

VDOT 2016 Road and Bridge A
Specification Section 512

1 Day 5 Days

Maintenance of Traffic Plan B 1 Day 2 Days

Roadway Construction
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Element | Description Required Task Minimum Performance Level of Interval of

Requirements Severity Recurrence
(A,BorC)
RO1 Earthwork/Backfill | Continually monitor VDOT 2016 Road and Bridge A 2 Days 5 Days
installation of earthwork = Specification Section 303 and
operations Special Provisions
R0O2 Density and Perform density control ~ VDOT 2016 Road and Bridge B 8 Hours 5 Days
Control Strips checks in accordance Specification Section 304 and
with the testing Special Provisions
requirements
R0O3 Subgrade and Monitor operations for VDOT 2016 Road and Bridge A 2 Days 5 Days
Shoulders compliance with the Specification Section 305 and
specifications Special Provisions
R04 Stabilization Monitor installation of VDOT 2016 Road and Bridge A 2 Days 5 Days
roadway stabilization Specification Section 306, 307 and
materials for Special Provisions

conformance to
specifications and design

criteria
R05 Aggregate Base Continually monitor the = VDOT 2016 Road and Bridge A 2 Days 5 Days
and Subbase construction of the Specification Section 308, 309 and
Course subbase course including = Special Provisions

preparation of the
subgrade, installation
methods, and tolerance
verification
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Element | Description Required Task

Interval of
Recurrence

Cure
Period

Level of
Severity
(A,BorC)

Minimum Performance
Requirements

R06 Asphalt Concrete Continually monitor the = VDOT 2016 Road and Bridge B 2 Hours 5 Days
installation of the asphalt = Specification Section 315 and
concrete work including = Special Provisions (if any)
alignment, grade,
temperature restrictions
and placement
limitations
RO7 Guardrail Continually monitor and = Meet the requirements set forth in A 2 Days 5 Days
maintain guardrail the Contract Documents
Roadway Maintenance
RMO01 Flexible Repair flexible pavement = Pavement shall meet the A 2 Days 5 Days
Pavement Potholes | potholes requirements set forth
in Section 4.6 of the Technical
Requirements
RMO02 Flexible Pavement | Repair flexible pavement = Pavement depression shall not A 2 Days 5 Days
Settlement and settlement and exceed a depth of 0.5 inches and
Depression depression meet the requirements set forth in
Section 4.6 of the Technical
Requirements
RMO03 Flexible Repair flexible pavement = Pavement depression shall not A 2 Days 5 Days
Pavement rutting exceed a depth of 0.6 inches and
Rutting meet the requirements set forth in
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Section 4.6 of the Technical
Requirements
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Element

RMO04

SB01

SB02

Virginia Department of Transportation

Description

Required Task

Rigid Pavement
Potholes/ Spalling

Repair rigid pavement
potholes/spalling

Level of
Severity
(A,BorC)

Pavement shall not have a defect A
greater than 0.5 square feet in area
and including any single
measurement of 1.5 inches or
greater in depth including any single
area in the wheel path

exceeding 3 inches in width
measured

longitudinally and 12 inches in
length measured

transversely. Pavement shall meet
the temporary mitigation
performance requirements

Minimum Performance
Requirements

Structures and Bridges

Structure Install and maintain

Excavation structure excavation for
compliance with the
contract documents to
ensure line and grade

Piles Install and maintain all

piles including materials,
equipment, alignment,
grade, and test results
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VDOT 2016 Road and Bridge A
Specification Section 401 and
Special Provisions

VDOT 2016 Road and Bridge A
Specification Section 402, 403 and
Special Provisions
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Interval of

Recurrence
2 Days 5 Days
2 Days 10 Days
5 Days 10 Days
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Element | Description Required Task Minimum Performance Level of Interval of

Requirements Severity Recurrence
(A, BorC)
SB03 Hydraulic Concrete | Install and maintain VDOT 2016 Road and Bridge A 5 Days 10 Days
hydraulic concrete works = Specification Section 404, 405 and
to ensure compliance 406 and Special Provisions

with the Contract
Documents for line,
grade, formwork
installation and removal,
erection, falsework,
placement, and
temperature limitations

SB04 Steel and Concrete | Install and maintain steel VDOT 2016 Road and Bridge A 5 Days 10 Days
Structures structures to ensure Specification Section 407 and
compliance with the Special Provisions

Contract Documents for
line, grade, materials and
connections

SB05 Permanent Install and maintain VDOT 2016 Road and Bridge A 5 Days 10 Days
Retaining retaining structures to Specification Section 506 and
Structures ensure compliance with = Special Provisions

the Contract Documents
for line, grade, materials,
and performance

SB06 Temporary Install and maintain all VDOT 2016 Road and Bridge A 5 Days 10 Days
Structures temporary structures Specification Section 104 and
including materials, Special Provisions

equipment, alignment,
grade and performance
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Element | Description Required Task

RDO01 Top Soil, Seeding,

Plantings soil, seeding,
landscaping, and
plantings for
conformance with the

Contract Documents

Continually maintain
fencing

MSCO01 Fence

Virginia Department of Transportation
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Install and maintain top

Interval of
Recurrence

Level of
Severity

Minimum Performance
Requirements

(A, BorC)

Roadside Development

Meet the requirements set forth in A 10 Days 15 Days
the Contract Documents

Miscellaneous

Meet the requirements set forth in B 1 Day 10 Days

the Contract Documents. Maintain
fencing free of openings greater than
1/3 of its original height as
measured from the natural ground to
the top of the fence fabric, openings
greater than 2 square feet in the
fence fabric, openings greater than 6
inches between gates or posts,
missing or broken fence posts, fence
fabric not being attached to fence
posts, and less than one continuous
strand of barb wire is in place at the
top of the fence
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Element | Description

MSC02  Concrete Sidewalk
and Pedestrian
Curb Ramps

MSC03 | Graffiti

MSCO04 | ITS Maintenance
Services - DMS
and CCTV

MSCO05

MSCO06

Required Task

Continually maintain
sidewalk

Continually monitor and
maintain assets free of
graffiti

Continually monitor and
maintain as operational
all VDOT DMS and
CCTV on the Project.

Virginia Department of Transportation
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Minimum Performance Level of Cure Interval of
Requirements Severity Period | Recurrence
(A,BorC)
Meet the requirements set forth in A 2 Days 10 Days
the Contract Documents. Maintain
sidewalk area free of (i) vertical
misalignments greater than 1/4
inch (ii) horizontal cracks greater
than 3/4 inch (iii) visible hazards
Graffiti shall be removed, covered A 3 Days 1 Day
or painted over to match the color unless
and the painted finish/Class 5 offensive
application finish of adjacent area then 24
Hours

All DMS displays shall be usable and functional at all times

Section 3.16 | Respond to B 4 Hours 5 Days
of the maintenance work
Technical during Peak Periods
Requirements
Respond to A 4 Hours 5 Days
maintenance work
during non-Peak
Periods
Complete repairs for B 4 Hours 5 Days

maintenance work
during Peak Periods
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Exhibit U-1
Construction Period Non-Compliance Points Table



Element | Description Required Task Minimum Performance Level of Cure Interval of
Requirements Severity Period | Recurrence

(A, BorC)

MSCO07 Complete repairs for A 8 Hours 5 Days
maintenance work
during non-Peak

Periods
MSCO08  ITS Maintenance Continually monitor and = Section 3.16 | Respond to A 8 Hours 5 Days
Services — Vehicle | maintain as operational of the maintenance work
Detection Systems | all VDOT VDS on the Technical during Peak Periods
(VDS) Project. Requirements
MSCO09 Complete repairs for A 2 Days 5 Days
maintenance work
during non-Peak
Periods
MSC10 Continually monitor and = Repair or replace the damaged B 4 Hours 5 Days
maintain as operational communications equipment
the communication (conduit, pull boxes, splice cabinets,
infrastructure hubs, etc.)
MSC11 Continually monitor and | Repair or replace the damaged B 4 Hours 5 Days
maintain as operational | electrical service feeding ITS
the ITS power devices (conduit, pull boxes, splice

infrastructure including | cabinets, hubs, etc.)
Service Panels

MSC12 Respond to maintenance work A 8 Hours 5 Days
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Element | Description Required Task Minimum Performance Level of Interval of

Requirements Severity Recurrence
(A,BorC)
MSC13 | ITS Maintenance Continually monitor and = Complete repairs and restore A 2 Days 5 Days
Services Connected ' maintain as operational  operation of Connected Vehicle
Vehicle Equipment = all Connected Vehicle Equipment. Upon initial installation,
Equipment on the Connected Vehicle Equipment shall
Project operate 24 hours per day, each day

of the year, except during Planned
Maintenance

MSC14  ITS Maintenance Continually monitor and = Respond to maintenance work A 2 Hours 5 Days
Services HOV maintain as operational
MSC15 @ Gates at Monument @ all HOV Gates and Complete repairs and restore B 4 Hours 5 Days
Dr./Stringfellow | associated equipment on  operation of HOV Gates and
Dr. the Project associated equipment
MSC16  ITS Maintenance Continually monitor and = Respond to maintenance work A 2 Hours 5 Days
Services Lane maintain as operational during Peak Periods
MSC17 E:Logg)o | Signals 2”&2&?\?1?3& C;jrtgict Respond to maintenance work A 4 Hours 5 Days
' quip ) during non-Peak Periods
MSC18 Complete repairs for maintenance A 2 hours 5 Days
work during Peak Periods
MSC19 Complete repairs for maintenance A 8 Hours 5 Days
work during non-Peak Periods
MSC20  ITS Maintenance Continually monitor and = Respond to maintenance work B 2 Hours 5 Days
Services maintain as operational during Peak Periods
MSC21 Automated all AID Camera and Respond to maintenance work A 4 Hours 5 Days

during non-Peak Periods
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Element | Description Required Task

Minimum Performance
Requirements

Level of Cure Interval of
Severity Period | Recurrence

(A, BorC)

MSC22 | Incident Detection  associated equipment on
(AID) Camera. the Project

MSC23
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Complete repairs for maintenance B 2 Hours 5 Days

work during Peak Periods

Complete repairs for maintenance A 8 Hours 5 Days
work during non-Peak Periods
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	*Cumulative Non-Compliance points are measured on a 365-day rolling period.

